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ESTIMATE RUN 11/21/2005

ESTIMATE SUMMARY 09:25:51

CONTID: C14852         ESTIMATE NO: 0005 PROG 2002

PCN: 14852-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

No Name Tunnel Lighting PERCENT TIME:

PROJECT NO: IM 0702-248                   

No Name Tunnel Lighting

NAME OF ROAD: 070A

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

MYR GROUP, INC. dba Sturgeon Electric PAY PERIOD ENDING 11/20/2005 DATE TIME STARTED 05/19/2005

12150 E. 112TH AVE. DATE LET 03/10/2005 DATE WORK BEGAN

 DATE AWARDED 05/06/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/18/2005 DATE ACCEPTED

HENDERSON CO 80640     303-286-8000 DATE NOTICE TO PROCEED 05/19/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,758,236.04 PARTICIPATING $ $ 583,353.90

AWARD PROJECT AMT: 1,637,804.05 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

94.42

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

12/1/2005 ??:??:??

12/1/2005 ??:??:??

89.72%

180,784.74

583,353.90

583,353.90

583,353.90

$

$

$

$

1,577,451.30

0.00

1,577,451.30

0.00

1,577,451.30

-24,567.06

0.00

1,552,884.24

0.00

AMOUNT DUE 1,552,884.24 583,353.90

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 583,353.90

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

186.0
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PCN: 14852-BID    ESTIMATE RUN 11/21/2005

PROJECT: IM 0702-248                   ESTIMATE NO: 0005 09:25:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF ASPHALT MAT 43.000 43.000

SY  0.000 0.00

88.36000 43.000 3,799.48

202-00220  
 

0010 REMOVAL OF EXISTING LIGHTING SYSTEM 1.000 1.000

L S 0.000 0.00

7,333.07000 1.000 7,333.07

202-00725  
 

0015 REMOVAL OF LUMINAIRE 376.000 344.000

EACH 0.000 0.00

62.79000 344.000 21,599.76

202-00750  
 

0020 REMOVAL OF GUARDRAIL TYPE 4 180.000 180.000

LF  0.000 0.00

45.73000 180.000 8,231.40

202-01140  
 

0025 SAWING ASPHALT MATERIAL (10 INCH) 167.000 167.000

LF  0.000 0.00

6.54000 167.000 1,092.18

202-05030  
 

0030 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 15.000 15.000

CY  0.000 0.00

103.26000 15.000 1,548.90

203-00010  
 

0035 TRUCK (DUMP) 8.000 0.000

HOUR 0.000 0.00

80.94000 0.000 0.00

203-01582  
 

0040 FRONT END LOADER (RUBBER TIRE) 8.000 0.000

HOUR 0.000 0.00

166.25000 0.000 0.00

203-01590  
 

0045 COMBINATION LOADER 16.000 5.000

HOUR 0.000 0.00

127.96000 5.000 639.80

203-01594  
 

0050 POTHOLING 15.000 9.500

HOUR 0.000 0.00

164.53000 9.500 1,563.04

203-01597  
 

0055 LABORER 50.000 37.000

HOUR 0.000 0.00

54.38000 37.000 2,012.06

203-02330  
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PCN: 14852-BID    ESTIMATE RUN 11/21/2005

PROJECT: IM 0702-248                   ESTIMATE NO: 0005 09:25:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 STRUCTURE BACKFILL (FLOW-FILL) 60.000 60.000

CY  0.000 0.00

154.80000 60.000 9,288.00

206-00065  
 

0065 RESET GUARDRAIL TYPE 4 0.000 0.000

LF  0.000 0.00

55.95000 0.000 0.00

210-01140  
 

0070 *HEALTH AND SAFETY OFFICER 0.000 0.000

HOUR 0.000 0.00

131.77000 0.000 0.00

250-00110  
 

0075 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 38.000 37.150

TON 0.000 0.00

624.00000 37.150 23,181.60

403-00720  
 

0080 STRUCTURAL STEEL (GALVANIZED) 275.000 0.000

LB  0.000 0.00

19.40000 0.000 0.00

509-00001  
 

0085 *STRUCTURAL CONCRETE COATING 600.000 0.000

SY  0.000 0.00

27.04000 0.000 0.00

601-40300  
 

0090 1 INCH ELECTRICAL CONDUIT 30.000 20.000

LF  0.000 0.00

19.27000 20.000 385.40

613-00100  
 

0095 2 INCH ELECTRICAL CONDUIT 7,028.000 3,570.000

LF  3,317.000 45,442.90

13.70000 6,887.000 94,351.90

613-00200  
 

0100 4 INCH ELECTRICAL CONDUIT 104.000 64.000

LF  0.000 0.00

66.67000 64.000 4,266.88

613-00400  
 

0105 2 INCH ELECTRICAL CONDUIT (PLASTIC) 560.000 534.000

LF  0.000 0.00

26.93000 534.000 14,380.62

613-01200  
 

0110 4 INCH ELECTRICAL CONDUIT (PLASTIC) 340.000 278.000

LF  0.000 0.00

63.46000 278.000 17,641.88

613-01400  
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PCN: 14852-BID    ESTIMATE RUN 11/21/2005

PROJECT: IM 0702-248                   ESTIMATE NO: 0005 09:25:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 6 INCH ELECTRICAL CONDUIT (PLASTIC) 670.000 670.000

LF  0.000 0.00

66.37000 670.000 44,467.90

613-01600  
 

0120 HID FIXTURES (TYPE M1 TUNNEL LUMINARE) 148.000 74.000

EACH 74.000 80,682.20

1,090.30000 148.000 161,364.40

613-03501  
 

0125 HID FIXTURES (TYPE M2 TUNNEL LUMINARE) 84.000 42.000

EACH 42.000 46,081.56

1,097.18000 84.000 92,163.12

613-03502  
 

0130 HID FIXTURES (TYPE M3 TUNNEL LUMINARE) 382.000 191.000

EACH 191.000 211,861.02

1,109.22000 382.000 423,722.04

613-03503  
 

0135 PULL BOX (16"X14"X6") 128.000 64.000

EACH 64.000 40,509.44

632.96000 128.000 81,018.88

613-07017  
 

0140 PULL BOX (24"X24"X14") 5.000 5.000

EACH 0.000 0.00

1,113.85000 5.000 5,569.25

613-07025  
 

0145 PULL BOX (36"X24"X8") 4.000 2.000

EACH 2.000 2,954.14

1,477.07000 4.000 5,908.28

613-07036  
 

0150 WIRING 1.000 0.600

L S 0.300 49,707.89

165,692.97000 0.900 149,123.67

613-10000  
 

0155 HID LUMINAIRE MOUNTING SUPPORT SYSTEM 1.000 1.000

L S 0.000 0.00

131,060.61000 1.000 131,060.61

613-15750  
 

0160 TUNNEL LIGHTING CONTROL SYSTEM 1.000 1.000

L S 0.000 0.00

17,981.84000 1.000 17,981.84

613-50325  
 

0165 LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 16.000 16.000

EACH 0.000 0.00

703.49000 16.000 11,255.84

613-70400  
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PCN: 14852-BID    ESTIMATE RUN 11/21/2005

PROJECT: IM 0702-248                   ESTIMATE NO: 0005 09:25:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 CIRCUIT BREAKER (400A, 3 POLE) 1.000 1.000

EACH 0.000 0.00

3,340.11000 1.000 3,340.11

613-80040  
 

0175 CIRCUIT BREAKER (30A, 2 POLE) 1.000 1.000

EACH 0.000 0.00

823.26000 1.000 823.26

613-80105  
 

0180 PANELBOARD (400A, 277/480V, 3 PHASE, 4 WIRE) 3.000 2.000

EACH 1.000 2,883.26

2,883.26000 3.000 8,649.78

613-81200  
 

0185 *IMPACT ATTENUATOR (QUADGUARD) 1.000 1.000

EACH 0.000 0.00

25,896.00000 1.000 25,896.00

614-85115  
 

0190 CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

4,160.00000 1.000 4,160.00

625-00000  
 

0195 MOBILIZATION 1.000 1.000

L S 0.000 0.00

21,846.12000 1.000 21,846.12

626-00000  
 

0200 *FLAGGING 350.000 114.500

HOUR 58.000 1,930.24

33.28000 172.500 5,740.80

630-00000  
 

0205 *TRAFFIC CONTROL INSPECTION 150.000 107.000

DAY 24.000 3,619.20

150.80000 131.000 19,754.80

630-00007  
 

0210 *TRAFFIC CONTROL MANAGEMENT 15.000 8.000

DAY 4.000 1,560.00

390.00000 12.000 4,680.00

630-00012  
 

0215 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 62.000 23.500

EACH 18.800 2,052.96

109.20000 42.300 4,619.16

630-80342  
 

0220 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000 0.000

SF  0.000 0.00

11.44000 0.000 0.00

630-80344  
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PCN: 14852-BID    ESTIMATE RUN 11/21/2005

PROJECT: IM 0702-248                   ESTIMATE NO: 0005 09:25:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.000

EACH 0.800 4,825.60

6,032.00000 1.800 10,857.60

630-80358  
 

0230 *DRUM CHANNELIZING DEVICE 64.000 32.000

EACH 25.600 1,118.21

43.68000 57.600 2,515.97

630-80360  
 

0235 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 26.000 13.000

EACH 10.400 486.72

46.80000 23.400 1,095.12

630-80364  
 

0240 *CONCRETE BARRIER (TEMPORARY) 2,316.000 1,158.000

LF  926.400 20,232.58

21.84000 2,084.400 45,523.30

630-80370  
 

0245 *TRAFFIC CONE 125.000 27.500

EACH 22.000 286.00

13.00000 49.500 643.50

630-80380  
 

0250 IMPACT ATTENUATOR (TEMPORARY) 2.000 1.000

EACH 0.800 5,158.40

6,448.00000 1.800 11,606.40

630-85010  
 

0255 F/A MINOR CONTRACT REVISIONS 88,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0260 F/A ON-THE-JOB TRAINEE 600.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020  
 

0265 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0270 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0275 F/A ELECTRIC SERVICE 70,000.000 0.000

F A 61,961.580 61,961.58

1.00000 61,961.580 61,961.58

700-70190  
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PCN: 14852-BID    ESTIMATE RUN 11/21/2005

PROJECT: IM 0702-248                   ESTIMATE NO: 0005 09:25:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 ADDED ITEM (LUMP SUM)/ MCR LI #1, REPAIR TUNNEL LINING 1.000 1.000

L S 0.000 0.00

3,962.00000 1.000 3,962.00

900-00014  
 

0285 GUARDRAIL TYPE 7 (STYLE CA) MCR LI # 2 GAURDRAIL TY 7 
(STY 7)

90.000 90.000

LF  0.000 0.00

53.60000 90.000 4,824.00

606-00710  
 

CAT 0200 $583,353.90 1,577,451.30CURRENT AMT 1,758,236.04 $$

PROJECT TOTAL 583,353.90 $ 1,577,451.30CURRENT AMT 1,758,236.04 $$


